



P. O. Box 1201  
Enfield, CT 06083  
Ph : (860) 627-6870

**Change Request**

To: Loren Compson  
Pacheco Ross Architects, P.C.  
72 Voorheesville Avenue  
PO Box 558  
Voorheesville, NY 12186  
Ph: (518)765-5105 Fax: (518)765-5107

Number: 22  
Date: 9/11/14  
Job: 14-009 Thompsonville Fire Station  
Phone:

Description: Remove and replace unsuitable soils

We are pleased to offer the following specifications and pricing to make the following changes:

Remove and replace unsuitable soils

The total amount to provide this work is ..... \$9,729.47

If you have any questions, please contact me at 860-627-6870.

Submitted by: Kirk Nassetta

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_

Cc:

# Proposed Change Order Detail Breakdown Sheet

PCO 22 Remove and Replace Unsuitable Soils

Direct Costs: Item		PCO \$	
GML Construction Inc			\$8,988.78
EBI O&P	5.00%		\$449.44
SUBTOTAL - SUBS			\$9,438.22
<b>EBI - Labor/Materials# Uts Rate</b>			
Carpenter			\$0.00
Laborer			\$0.00
Mason			\$0.00
Concrete Material			\$0.00
Misc Mtl			\$0.00
Superintendent	2	88.75	\$177.50
EBI Overhead and Profit		10%	\$17.75
TOTAL DIRECT COSTS			\$195.25
<b>Indirect Costs:</b>			
	Hrs	Rate	
Project Manager	0	115	\$0.00
Chief Estimator	0	96.5	\$0.00
Project Engineer	0	37.15	\$0.00
			\$0.00
TOTAL INDIRECT COSTS			\$0.00
Bond Premium		1.00%	\$96.00
<b>TOTALS</b>			<b>\$9,729.47</b>

**GML Construction Inc.**

**20 Cottage Ave.  
Wilbraham, MA 01095**

Phone:413-599-1453

Fax:413-599-6605

**CHANGE  
ORDER**

CHANGE ORDER #	1784
DATE	9/9/2014

CUSTOMER		PROJECT			
Enfield Builders, Inc. P.O. Box 1201 1654 King Street Enfield, CT 06083		Thompsonville Fire Station 35 North Main Street Enfield, CT 06082			
CO WORK	Unsuitable Materials 8/20-9/4				
DESCRIPTION	UNIT	QTY	RATE	TOTAL	
<b>8/20/14</b>					
EXCAVATE UNSUITABLE MATERIALS IN PARKING LOT AND BACKFILL WITH GRAVEL					
LOADER 4 CUYD					
LABORER	HR	1.5	222.75	334.13	
SUPERVISOR	HR	1.5	74.25	111.38	
PROCESSED GRAVEL	HR	1.5	101.25	151.88	
	CUYD	20	22.95	459.00	
<b>8/29/14</b>					
EXCAVATE UNSUITABLE MATERIALS IN PARKING LOT (OLD FOUNDATION)					
RUBBER TIRE EXCAVATOR 7/8 CUYD					
LOADER 4 CUYD	HR	2	216.00	432.00	
LABORER	HR	2	222.75	445.50	
	HR	2	74.25	148.50	
<b>9/2/14</b>					
EXCAVATE UNSUITABLE MATERIALS IN PARKING LOT (OLD FOUNDATION) AND BACKFILL WITH ON SITE SOIL					
RUBBER TIRE EXCAVATOR 7/8 CUYD					
LOADER 4 CUYD	HR	5	216.00	1,080.00	
COMPACTOR	HR	6.5	222.75	1,447.88	
LABORER	DAY	1	200.00	200.00	
SUPERVISOR	HR	6.5	74.25	482.63	
	HR	5	101.25	506.25	
				<b>TOTAL</b>	

ACCEPTED \_\_\_\_\_

SIGNATURE \_\_\_\_\_

**GML Construction Inc.**

20 Cottage Ave.  
Wilbraham, MA 01095

Phone:413-599-1453

Fax:413-599-6606

**CHANGE  
ORDER**

CHANGE ORDER #	1784
DATE	9/9/2014

CUSTOMER		PROJECT			
Enfield Builders, Inc. P.O. Box 1201 1654 King Street Enfield, CT 06083		Thompsonville Fire Station 35 North Main Street Enfield, CT 06082			
CO WORK	Unsuitable Materials 8/20-9/4				
DESCRIPTION	UNIT	QTY	RATE	TOTAL	
9/3/14 PUMP WATER FROM UNSUITABLE MATERIAL EXCAVATION AND BACKFILL WITH ON SITE SOIL RUBBER TIRE EXCAVATOR 7/8 CUYD COMPACTOR	HR	1.5	216.00	324.00	
PUMP	DAY	0.5	200.00	100.00	
LABORER	DAY	1	150.00	150.00	
SUPERVISOR	HR	4	74.25	297.00	
	HR	2.5	101.25	253.13	
9/4/14 BACKFILL EXCAVATION WITH ON SITE SOIL RUBBER TIRE EXCAVATOR 7/8 CUYD LOADER 4 CUYD	HR	3	216.00	648.00	
12' SINGLE DRUM EARTH COMPACTOR	HR	3	222.75	668.25	
LABORER	HR	1.5	148.50	222.75	
SUPERVISOR	HR	3	74.25	222.75	
	HR	3	101.25	303.75	
<b>TOTAL</b>				<b>\$8,988.78</b>	

ACCEPTED \_\_\_\_\_

SIGNATURE \_\_\_\_\_

**GML CONSTRUCTION, INC.**

20 COTTAGE AVE. WILBRAHAM, MA. 01095

Phone: 413-599-1453 Fax: 413-599-6605

**FIELD CHANGE ORDERS**

Customer: EnField Builders

Date 8-20-14

Project: Thompsonville Farm

DISCRIPTION OF WORK Moving Building materials to Stock pile  
Fill in Back lot.

Excavated unusable materials from Sid. parking lot  
backfilled with gravel.

**EQUIPMENT, MANPOWER, AND MATERIALS**

20 yards crushed material  
1.5 hrs labor  
1.5 hrs operator  
1.5 Volvo loader  
1.5 Supervisor

**TERMS**

<input checked="" type="checkbox"/>	TIME & MATERIALS+ _____ %
<input type="checkbox"/>	QUOTED PRICE \$
<input type="checkbox"/>	PER CU YD \$
<input type="checkbox"/>	OTHER:

**COMMENTS:**

PER DAN @ GEOTECHNICAL ENGR. Pull out any wood  
TYPE MATERIALS AS INSPECTED THIS DAY. WEST PARKING LOT.

GML

ACCEPTANCE / DATE

[Signature]

**FIELD CHANGE ORDERS**

Customer: ENFIELD BULLDOZERS

Date 8/29/14

Project: Thompsonville Site

DISCRIPTION OF WORK Excavated unsuitable material - Plot parking  
lot area, old foundation / soil layer

1:30 - 3:30

EQUIPMENT, MANPOWER, AND MATERIALS

2 Kenworth Excavators 2 hrs  
Volvo loader 2 hrs  
labor 2 hrs

TERMS

- TIME & MATERIALS+ \_\_\_\_\_ %
- QUOTED PRICE \$
- PER CUYD \$
- OTHER:

COMMENTS:

unsuitable @ Lincoln entrance

GML

ACCEPTANCE / DATE

[Signature] 8/29/14

**FIELD CHANGE ORDERS**

Customer: ENTRICK BUILDERS

Date 9-2-14

Project: Thompsonville Fire Dept

DISCRIPTION OF WORK EXCAVATED UNSUITABLE MATERIALS FROM PLOTS  
LOT AREA, IN PLOT - WAY. AREA EXCAVATED  
75' X 35' X 4' ESTIMATED

**EQUIPMENT, MANPOWER, AND MATERIALS**

Supervisor 5 hrs  
Operator 5 hrs  
Yard 6 hrs  
Water truck 6 hrs  
Advance excavation 5 hrs  
Reversible compactor 3 hrs  
25 yds fill available on site

**TERMS**

- TIME & MATERIALS+ \_\_\_\_\_ %
- QUOTED PRICE \$
- PER CU YD \$
- OTHER:

**COMMENTS:**

unsuitable @ Lincoln st entrance

GML

ACCEPTANCE / DATE

[Signature] 9/3/14

**FIELD CHANGE ORDERS**

Customer: EMFICK BUILDERS

Date 9-3-14

Project: THOMPSONVILLE FIRE DEPT

DISCRIPTION OF WORK pumped out water from hole to curbside  
backfilling and 1/2 material P&M out

**EQUIPMENT, MANPOWER, AND MATERIALS**

Symon 2.5hr  
1/2 hr  
Pump 1  
Excavator 1.5hr  
Compactor 1.5hr  
Fill 10 yds on site material

**TERMS**

- TIME & MATERIALS+ \_\_\_\_\_ %
- QUOTED PRICE \$
- PER CU YD \$
- OTHER:

**COMMENTS:**

as suitable @ Lincoln entrance

GML

ACCEPTANCE / DATE

W/ut 9/3/14



**FIELD CHANGE ORDERS**

Customer: Enfield Builders

Date 9-4-14

Project: Thompson Villa Fire Dept

DISCRIPTION OF WORK Back fill excavated area  
with on site fill.

EQUIPMENT, MANPOWER, AND MATERIALS

Supervisor 3 hr  
labor 3 hr  
operator 3 hr  
1 Kenon Excavator 3 hr  
Volvo loader 3 hr  
Reverend compressor 3 hr  
Roller Rango 1.5 hr

TERMS

<input type="checkbox"/>	TIME & MATERIALS+ _____ %
<input type="checkbox"/>	QUOTED PRICE \$
<input type="checkbox"/>	PER CU YD \$
<input type="checkbox"/>	OTHER:

COMMENTS:

UNSATISFIED @ LINCOLN ST

GML

ACCEPTANCE / DATE

[Signature] 9/4/14