



P. O. Box 1201
Enfield, CT 06083
Ph : (860) 627-6870

Change Request

To: Loren Compson
Pacheco Ross Architects, P.C.
72 Voorheesville Avenue
PO Box 558
Voorheesville, NY 12186
Ph: (518)765-5105 Fax: (518)765-5107

Number: 35
Date: 12/9/14
Job: 14-009 Thompsonville Fire Station
Phone:

Description: Various electrical credits per the attached

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this work is \$-4,000.00

If you have any questions, please contact me at 860-627-6870.

Submitted by: Kirk Nassetta

Approved by: _____

Date: _____

Cc:

Proposed Change Order Detail Breakdown Sheet

PCO 35 Various Electrical Credits per the attached.

Direct Costs: Item		PCO \$	
First Line Electric			-\$3,960.00
EBI O&P			\$0.00
SUBTOTAL - SUBS			-\$3,960.00
EBI - Labor/Materials# Uts Rate			
Carpenter		68.5	\$0.00
Laborer			\$0.00
Mason			\$0.00
Concrete Material			\$0.00
Misc Equip/Mtl		35	\$0.00
Superintendent		88.75	\$0.00
EBI Overhead and Profit		10%	\$0.00
TOTAL DIRECT COSTS			\$0.00
Indirect Costs:			
	Hrs	Rate	
Project Manager	0	115	\$0.00
Chief Estimator	0	96.5	\$0.00
Project Engineer	0	37.15	\$0.00
			\$0.00
TOTAL INDIRECT COSTS			\$0.00
Bond Premium		1.00%	-\$40.00
TOTALS			-\$4,000.00



135 Sebeth Dr. Suite 10
Cromwell, CT 06416
e-mail: mike.nunez@firstlineelectric.com
e-mail: bill.sullo@firstlineelectric.com
Phone (860) 632-1650 Fax (860) 632-0065
CT Lic. # E1-184878

December 3, 2014

Job: Thompsonville Fire
General Contractor: Enfield Builders

Changes to Contract:

Three credits detailed as follows:

1. Eliminate three emergency phones but provide wiring back to IT room and stainless cover on box: \$2,400.00
2. Delete moving and wiring the existing generator: \$1470.00
3. Delete hooking up the Scuba Air Compressor. Provide disconnect near the unit only: \$90.00

Total: \$3960.00