



P. O. Box 1201
Enfield, CT 06083
Ph : (860) 627-6870

Change Request

To: Loren Compson
Pacheco Ross Architects, P.C.
72 Voorheesville Avenue
PO Box 558
Voorheesville, NY 12186
Ph: (518)765-5105 Fax: (518)765-5107

Number: 10 Rev 2
Date: 8/6/14
Job: 14-009 Thompsonville Fire Station
Phone:

Description: Add Masonry reinforcement per CIC 006

We are pleased to offer the following specifications and pricing to make the following changes:
Add Masonry reinforcement per CIC 006

The total amount to provide this work is \$1,795.04

If you have any questions, please contact me at 860-627-6870.

Submitted by: Kirk Nassetta

Approved by: _____
Date: _____

Cc:

Proposed Change Order Detail Breakdown Sheet

PCO 10 Rev 2 Masonry reinforcement per CIC 006

Direct Costs: Item		PCO \$	
American Masonry			\$1,599.44
EBI O&P	5.00%		\$79.97
SUBTOTAL - SUBS			\$1,679.41
EBI - Labor/Materials# Uts Rate			
Carpenter	0	0	\$0.00
Laborer	0	55	\$0.00
Mason			\$0.00
Concrete Material	0		\$0.00
Misc Mtl	0		\$0.00
Superintendent	1	88.75	\$88.75
EBI Overhead and Profit		10%	\$8.88
TOTAL DIRECT COSTS			\$97.63
Indirect Costs:			
	Hrs	Rate	
Project Manager	0	115	\$0.00
Chief Estimator	0	96.5	\$0.00
Project Engineer	0	37.15	\$0.00
			\$0.00
TOTAL INDIRECT COSTS			\$0.00
Bond Premium		1.00%	\$18.00
TOTALS			\$1,795.04

